Invoice Number:

Description:

289410

INV-0000695457 ?H 55/)‘ - 6(:}

Waukesha Water Utility

(W5 ()

Great Lakes Water Supply Program PM/CM - Phase 2

Bill To:

MS. KELLY ZYLSTRA, P.E.

PROJECT MANAGER
WAUKESHA WATER UTILITY
P.O. BOX 1648

WAUKESHA, Wi 53187-1648

Customer P.O. Number:
Customer Number;
Project Number:

Project Name:

Terms:
Due Date:

Greeley and Hansen LLC
Direct Labor

Salary Multiplier

Total Direct Labor
Reimbursable Direct Costs

Sub-total

Sub-Consultants

P0321050
15631
15310

Remit To:

Phase 3 Budget:
Cumulative Amt Billed:

Pl Bos €197
Chizago, Minors 06606197
(800 837 4779

N B araE oo

Invoice Date:
Billing No.:

07/29/21
PH3A-59

GREELEY AND HANSEN LLC
LBX 619776

P.O. BOX 6197

CHICAGO, ILLINOIS 60680-6197

3,597,527.00
1,507,447.98

GREAT LAKES WATER SUPPLY PROGRAM PM/CM - PHASE 3

NET 30
08/28/21

Retainers { Schrieber GR Group )

Subconsultant Markup

Sub-total

Invoice Total Q A .
0 23050

Current Hours 770.75

ﬂOOO: A/'!h

Billing Period From:
To:

Current
Amount

36,564.35
3.15
115,177.70

0.00

115,177.70

48,016.88

8,550.00

10% 4,891.69

62,358.57

$  177,636.27

06/05/21
07/02/21

Cumulative
Amount

285,360.35

898,885.06 *

3,080.85

901,945.71

503,820.23
51,300.00
50,382.04

605,502.27

$ 1,507,447.98
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\g&ﬁ Waukesha Water Utility Waukesha Water Uti“ty E_ﬁ"i GREELEY Avo HANSE!
Great Lakes Water Supply Program PM
Invoice 59 Budget Allocation Summary

Phase 3A
Greeley and Hansen
July 21, 2021

Prepared by: HW
Checked by: SBG

[ Authorized Budget _ Previously Invoiced
PM $ 1,624,813 § 980,285 $ 102,885 4 1,083,170 $ 541,643
CP2A 333,164 74,136 16,069 90,205 242,959
CpP2B 355,368 13,436 13,808 27,244 328,124
cP3 704,562 71,383 17,413 88,796 615,766
CP5 287,485 88,751 13,632 102,384 < 185,101
CP6 292,136 101,921 13,728 115,650 176,487
Total $ 3,597,527 % 1,329,912 $§ 177,536 $ 1,507,448 $ 2,090,078

Authorized Budget  Previously Invoiced Invoice 59 Invoiced to Date Remaining

PM $ 824,123 § 490,371 $ 48,773 $ 539,144 ¢ 284,979
CP2A 333,164 74,1364 16,069 90,205 242,959
CP2B 355,368 13,436 13,808 27,244 328,124

ceP3 704,562 71,383 17,413 88,796 615,766

CP5 - )] 16 15 (15)

CcP6 - - - - -
Total $ 2,217,216 $ 649,324 $ 96,079 $ 745,403 $ 1,471,813

Authorized Budget  Previously Invoiced Invoice 59 Invoiced to Date Remalning
PM $ 800,690 $ 489,914 ¢ 54,112 § 544,026 ¢ 256,664
CP2A - - - - -
cP2B - - - - -
CP3 - - - - -
cP5 287,485 88,752 13,617 102,369 185,115
CP6 292,136 101,921 13,728 115,650 176,487
Total $ 1,380,311 $ 680,588 $ 81,457 $ 762,045 $ 618,266

GWA_Budget and Invoice Tracking_Invoice 59 without PSC Changes.xlsm Printed: 7/21/2021



